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Topics
• GCC

– Computer room A
– Tape robot room
– Computer room B
– Projections
– Monitoring

• LCC
– Room 108
– Room 107
– Projections

• FCC
– Usage
– Projections

• Outlook
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GCC Computer Room A

• Constructed Feb. 2004 – Jan. 2005
• Built for 72 racks of 40 computers each 

(2880 computers), 840 KW of power & 720 
KW of cooling

• 55 racks in room now using 450 KW
• Averaging 80% of projected (10 KW/rack)
• 17 rack spaces & 270 KW cooling 

remaining
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GCC Computer Room A
(cont.)

• FY06 acquisition plans
– CMS: 240 computers (6 racks)
– CDF: 280 – 320 computers (7 – 8 racks)
– D0: 280 – 320 computers (7 – 8 racks)
– GP Farms: 40 computers (1 rack)
– Total: 20 – 22 racks, meaning 3 – 5 rack spaces short

• So we added electrical for 5 more racks
• Since we are running at 80% projected, we anticipate 

<720 KW
• Floor space will be essentially full after FY06 acquisitions
• GPP construction cost: $2.2M
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Text Box
Comment: If the experiments find the money, which they are trying to do, it will get worse -- we will have to find ways tosqueeze the additional computers into some part of thefacility.



GCC Computer Room A UPS Readings
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GCC Tape Robot Room

• Construction recently completed
• One STK SL8500 10K cartridge robot in 

room
• Built for 3 STK robots and 75 mover nodes
• Total tape storage capacity (3 robots)

– LT03: 12 Pbytes
– LT04: 24 Pbytes

• GPP construction cost: $795K
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GCC Computer Room B Building 
Addition

• Construction just starting
• Building for 84 racks, 840 KW capacity
• New building addition includes 

network/tech, electrical/UPS rooms and 
shell for a 3rd computer room

• Target beneficial occupancy 11/24/06
• GPP construction budget: $4.6M
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Text Box
Computer Room B will have the same power as A but it will have a 3 foot raised floor. The floor however will be at ground level.

ritchie
Text Box
The shell won't have any air conditioning andwill only have basic lighting.



5/23/2006 1527-v3 Computer Facility Support Status 8

ritchie
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Discussion Related to Slide 11 below: How much of the 840 KVA is available?  If Computer Room A can shutdown in 5 minutes, we believe we have 15 minutes of 840 KVA left which can power the systems for a long time. (KC) 40 KVA can last about an hour when powering the Tape Robot.Discussion:  The possibility of running the computer room A with a 120 degree F. for the shut-trip-break was raised in earlier meetings. Consensus (among CMS, DZero, CDF, and General Purpose Farms was to be conservative and stay with 95 degrees F.  (VW) Summary: On an on-going basis this arrangement does not take away from availability for Computer Room A.  (SN) Concern about effect of systems using more of the 840 KVA.  Discussion About Normal Running: The UPS in a normal running situation must provided power for CR-A, the Networking/Tech Room and the Tape Robot Room.  The more the equipment in the latter two rooms draws power from the 840KVA UPS as opposed to street power source or 40 KVA UPS source, the less power is available for the computers in CR-A. If (or when) those computers are upgraded to dual core's or whatever, the computers in ComputerRoom A will be limited in the power available to them by the consumption of the networking/tech room and the tape robot room. (GB) Will go over more in the computer planning meeting.



GCC Usage & Projections
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(GB) Two year lead time to build the facility.  (VW) Getting the money is a 3 year lead time.

ritchie
Text Box
It remains to be seen if we max outin second quarter 07. Note these are calendar quarters.



GCC Floor Space Utilization
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out of space at this point



GCC Power Protection
• CRA has 1,000 KVA UPS (840 KW load) 
• Networking uses CRA 1,000 KVA UPS and 

redundant street power
• CRB and new network room will have same 

power configuration
• Robot room has 40 KVA UPS + redundant 

power from CRA 1,000 KVA UPS
• CRA, network & tape robot room can be 

powered by rental generators
• CRB will also have rental generator backup
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Note: part of the ups is used for charging batteries, etc. (hence, 1000KVA -> 840 KVA)

ritchie
Text Box
UPS supports computer room A. (SN) Concerned about giving KVA's away to the robot room. (GB/VW) Purpose of the UPS is to get the system's shutdown. (VW) Goal of the UPS is to tide you over a glitch and to allow an orderly shutdown.

ritchie
Text Box
See notes of extensive discussion on annotatedon Slide 8 above.



GCC Facilities Monitoring

• Metasys – monitoring...
– Most CRAC units except...

• UPS room second CRAC, tape robot room CRAC; Computer 
Room A two newest CRAC’s (#8, #9)

– UPS-A
– Switchboards for CRAC’s and CRA panels
– Roof AC in Network/Tech Room

• Provides general alarms and paging 
• Accessible easily only from Ops Office ;-( !
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Discussion of access to Metasysvia restrictive FESS rules



GCC Facilities Monitoring
PowerLogic operational: GCC CR-A example panels (units: 208 amps)
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GCC Facility Monitoring
• Temperature and Other Conditions

– Operational
• shunt-trip breaker – hard CR-A power-off if 95°F. exceeded
• UPS for CR-A  – on batteries notifies stakeholder equipment

– Not Operational
• rack temperature sensors – yet to achieve peaceful 

coexistence between PowerLogic and Python temperature 
sensor read-out script

• Cameras
– deployed in tape robot room, high-

bay hallway, entrance way, 
network/tech, CR-A, UPS room, 
electrical room

– 30 day retention
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Site Scan Web
• Site Scan Web

– Status and Plans
• ordered: s/w (delivered) and h/w (PC)
• facility maps supplied (for drill-down clickable screen visuals) 
• GCC first, LCC, FCC next
• expect to deploy in 4 to 6 weeks

– Approach
• monitoring – not control – only in CD: GCC, LCC, FCC,...
• allows Ops personnel to monitor from other than Ops Office –

maybe even mobile (gasp!) ;-) 
• coexists with Metasys
• paging and alerts more customized to CD needs
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LCC Computer Rooms
• Room 108 (built 2 years ago)

– Full with 670 LQCD computers
– No electrical measure yet, but estimate ~120 KW

• Room 107
– Under construction for 52 racks (2080 computers), 

450 KW
– Target completion 6/16/06

• FY06 acquisition: 1,000 computers
• LCC does not have UPS power protection
• LCC can be powered by rental generators
• GPP construction cost: $1.65M 
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Computers being acquired are half the planned capability
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For Room 107
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FCC Computer Rooms

• FCC1, FCC1 Mezzanine (tape robots), FCC2
• Max UPS power available 700 KW across 4 

UPS’s (500, 60, 2x100 KVA rated)
• Currently running 565 KVA with 135 KVA 

remaining
• Floor space not an issue
• Partitioned power across UPS’s is an issue 

since each UPS powers different computer room 
areas
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16,000 square feet at FCC.2,000 square feet at GCC.



FCC Computer Rooms
(cont.)

• FY06 acquisitions
– CMS: 65 KW
– CDF: 20 KW
– D0: 20 KW
– Misc: ?

• FY06 projected power 670 KW
• Will need summer load shed plan since building can 

consume 800 – 850 KW during summer and generator is 
limited to 1500 KW

• FY07 projected additions: +126 KW
• We might get through FY07 if we can decommission 126 

KW
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FCC Power Projection Based on FY07 126 KW Decommissions
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Candidates for load shed areCAB and CAFII--



Bottom Lines

• GCC
– We believe that GCC computer room A will satisfy 

FY06 additions
– We believe that computer room B will be ready in time 

for FY07 additions
• LCC: Room 107 new room will satisfy FY06 LQCD 

acquisitions with room for 1,000 more computers
• FCC: If we can reduce load by ~126 KW through 

decommissions, we may make it through FY07, however 
load shedding may be needed on some days of high 
heat
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Network is only 30 KVA at FCC. Hogs are CDF, DZero and file servers that are coming.  (VW) May have to put caching file servers out at GCC or LCC.(GB) Looked at addition into FCC but was quite expensive -- growth in file servers and disk units have made increase.(GB) 180 - 200 watts/sq. ft. Could go up to 360 watts/sq. ft. (SN) IU say you can go to 20 KW / rack with cooling on doors. (GB) Think can do 18 KW/rack with top down air cooled. Computer Room B will be a duplicate of Computer Room A because it has been successful.  (VW) May have to go to generator at Computer Room B.  Discussion about co-location, etc.
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